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Agenda 

•  Why was the SDP developed? 

•  How was the SDP developed? 

•  What is the SDP? 

•  How will the SDP be used?



Why 

•  ITS was typically not included in early 
concept or budget for a project 

•  Adding ITS to a project resulted in: 
– Budget overruns 
– Delays in project schedule 
– Or ITS just didn’t get added



Why 

•  GDOT began adding ITS consideration 
during project Concept 

•  Level of ITS deployment was inconsistent 
– Depended on the 
engineers involved 

– Take what we could get



GDOT needed a methodology to 

consistently have ITS included in projects 

at the appropriate level of deployment.



•  Technology neutral 
•  Services based 

– Surveillance 
– Dissemination, etc. 

•  Statewide 
•  Guidance 

Strategic Deployment Plan (SDP)



Stakeholder Outreach 
•  3 weeks (Oct/Nov 2007) 
•  19 Meetings 
•  21 Agencies 
•  63 People 

Question 1: How much (and what kind) of ITS is appropriate? 

Question 2: How do you know? 

4 Other State Agency 
3 Airport 
1 Federal Highway 
10 Consultants 
20 City/County 
25 GDOT 

People Group



Think of ALL ITS 
•  “Typical” ITS services 

– Surveillance (CCTV Cameras) 
– Detection (Video, Radar, Microwave) 
– Control (Signals) 
– Dissemination (DMS, HAR, www, 511) 

•  Don’t Forget 
– Work Zones 
– Enforcement 
– Variable speed limits 
– Crash prevention and safety 

More 
of 

the Sa
me



Describing a Road 

•  Functional Classification 
•  Rural/Urban 
•  Traffic Volumes 
•  Evacuation Route 
•  Other



Different Roads = Different Needs? 

Urban Principal Arterial 

Urban Minor Arterial 

Rural Principal Arterial 

Urban Collector Street 

Rural Major Collector 

Rural Minor Collector 

Urban Local Street 

Rural Local Road



Outcomes of the SDP 

List of projects List of projects 

Documentation of logic to Documentation of logic to 
determine appropriate ITS determine appropriate ITS 

deployment deployment 

Stand Alone Deployments Stand Alone Deployments 
• Contractual / Procedural Changes 
• Programs / Initiatives 

• Statewide 
• Access Controlled Facilities 
• Appropriate 

• When to deploy? 
• Where to deploy? 
• What to deploy? 
• How much to deploy?



SDP Logic – ITS Deployment 

•  Freeways 
– 3 levels defined 

•  Surface Street 
– 4 levels defined 

Control 

Communications 

Dissemination 

Detection 

Surveillance 

Surface Freeway Category 

Engineering Engineering 
Judgment Judgment 
Required! Required!



Freeway Deployment



Freeway Deployment







Surface Streets – ITS Needs 

Fun
ctio

nal 
Clas

sific
atio

n ? 

Rural / Urban? 

Volumes? 

Number of Lanes?



Surface Streets – ITS Needs 

•  Primary 
– Operations and maintenance of traffic signals 
and signal systems 

•  Secondary 
– Traffic operations at special event locations 
– Evacuations 
– Traffic Information (collect and disseminate)



Surface Streets – ITS Needs 

Spacing and Operations 
of Traffic Signals



Surface Street Deployment



Surface Street Deployment





List of Projects 

•  All access controlled facilities 
– Provided to GDOT 
– Being investigated for addition of ITS 
components



Stand Alone Deployments 

•  Contractual / Procedural Changes 
– Maintenance of traffic signal operations during 
construction 

– Contractual incentives for towing and 
clearance 

– ITS in work zones



Stand Alone Deployments 

•  Programs / Initiatives 
– Develop ITS costs and benefits 
– Develop information dissemination master 
plan for evacuations 

– Crash prevention and safety systems 
• Spot deployments 

– Support other deployments



Using the SDP 
•  Project Programming 

– ITS costs included in project from the 
beginning 

•  Project Concept 
– Define needs and ITS services to satisfy the 
needs 

•  Project Design 
– Appropriate ITS devices included in project at 
appropriate density 

•  Identify ITSonly Projects



Using the SDP 

Use of the SDP will be mandated 
in the next version of GDOT Plan 

Development Process



Impact of the SDP 

ITS is ITS is 
“mainstreamed” “mainstreamed” 

in Georgia in Georgia



Comments or Questions



Comments or Questions
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Using the SDP 
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Using the SDP 
•  Project Programming 

– ITS costs included in project from the 
beginning 

•  Project Concept 
– Define needs and ITS services to satisfy the 
needs 

•  Project Design 
– Appropriate ITS devices included in project at 
appropriate density 

•  Identify ITSonly Projects



Project Programming



Project Programming 

970’  790’  2140’  660’  930’  700’  3192’ 
9382’ 

ADT=31,460 
4 Lanes 

•  Local agency will support ITS deployment 
•  Local agency has some ITS devices in place



Project Programming







Project Programming 

•  Should ITS be included in project?



Project Concept



Surface Street Deployment



970’  790’  2140’  660’  930’  700’  3192’ 
9382’ 

ADT=31,460 
4 Lanes 

=  31460 
1340(2)  =  11.7 
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Project Concept 
•  Surveillance 

–  All signalized intersections 
–  Continuous coverage in sections A and C 
–  Some coverage in sections B and D 

•  All signals and devices connect back to TCC 

A 
C B 

D



Design



Design



Design



Design



Design 
•  Surveillance at 5 locations provides adequate 
coverage of the roadway.



Using the SDP 
•  Project Programming 

– ITS costs included in project from the 
beginning 

•  Project Concept 
– Define needs and ITS services to satisfy the 
needs 

•  Project Design 
– Appropriate ITS devices included in project at 
appropriate density 

•  Identify ITSonly Projects



Comments or Questions


